

INDEX: ☐ YES ☒ NO

CLASSIFY TO FILE NO.

X-REF TO FILE NO.

FILE RID ☐ RET. TO BRANCH ☐

DESTROY ☐ SIG.

FROM

CLASSIFIED MESSAGE **F**

TOTAL COPIES **26**

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

REPRODUCTION PROHIBITED

PERSON/UNIT NOTIFIED

1		5	
2		6	
3		7	
4		8	

ACTION

ADVANCE COPY

UNIT

TIME

BY

☐ RID COPY

☐ ISSUED

☐ SLOTTED

☐ TUBED

INFO

FILE **Comm 08** **10654**, **DDSR, PDB, ADT, SECUR4**

25X1A

SECRET 170513Z JAN 68 CITE **0715**

25X1A

17 JAN 68

25X1A

REF:

5 JAN 68 (NOT SENT)

LEGIB

B. LOGISTICS 3824 (IN 26696)

25X1A

REF A AND B COMMENTS LESS REF B MARKED DRAWINGS SUBMITTED

25X1A

1. REF A AND B COMMENTS LESS REF B MARKED DRAWINGS SUBMITTED
TO JAN AT MEETING BETWEEN **AND**
A AND E. DRAWINGS TO BE SUBMITTED SOON AS THEY ARRIVE.

2. RESULTS OF MEETING AS FOLLOWS:

A. REF A AND B COMMENTS AND ADDITIONAL MINOR CHANGES WILL BE
INCORPORATED IN FINAL DESIGN AND COST ESTIMATE, WHICH SHOULD BE
~~COMPLETED IN TEN TO FOURTEEN DAYS.~~

B. ~~A AND E REQUESTED SPECS ON REF C 300 KVA TRANSFORMER~~
~~BANK FOR 480 VOLT NO BREAK MOTOR AND 500 KVA TRANSFORMER BANK TO~~
~~UPDATE PRESENT 208 VOLT DISTRIBUTION UNITS. HAVE THESE GOVERNMENT~~
~~FURNISHED ITEMS BEEN ORDERED? IF NOT, REQUEST IMMEDIATE ACTION~~
~~BE TAKEN TO PROCURE IN VIEW FIVE MONTH DELIVERY TIME CITED REF C.~~
~~ALL INDICATED FUNDS TRANSFERRED DID NOT INCLUDE COST OF~~

SECRET

REC'D
CD 11/17
12/14/18
1/1/17
FJ-1/23
File

REAL ESTATE
& CONSTRUCTION DIVISION

JAN 17 10 33 AM '68

25X1A

PAGE 2 [REDACTED] 0715 S E C R E T

SECRET

TRANSFORMERS AS STATED IN REF C.

C. PRE-FINAL DESIGN CWE AS FOLLOWS:

POWER PLANT

AIR CONDITIONING

TOTAL

D. ABOVE FIGURES DO NOT INCL

POWER PLANT A AND E

AIR COND. A AND E

OICC OVERHEAD (10 PERCENT

OF CWE)

TOTAL

E. TOTAL COST BASED ON PRE-FINAL CWE IS [REDACTED] THOUSAND.

TOTAL AMOUNT TRANSFERRED TO DATE IS [REDACTED] THOUSAND. FINAL
DETAILED COST ESTIMATE WILL BE FORWARDED HQS AND [REDACTED] SOON AS
AVAILABLE.

25X1A

3. REQUEST [REDACTED] BE PREPARED COME [REDACTED] TO APPROVE AND
ACCEPT ~~FINAL~~ DESIGN AND COST ESTIMATE. WILL ADVISE SOON AS
COMPLETION DATE KNOWN.

S E C R E T

SECRET